
 

2 Woodward Avenue, Suite 216 
Detroit, Michigan 48226 
Phone: (313) 224-3101 
Fax: (313) 224-4091 
www.detroitmi.gov 

Mark W. Lockridge, Auditor General 

MEMORANDUM 
 

DATE : July 28, 2020 
TO : Honorable City Council 
  Arthur Jemison, Group Executive, and Chief of Services and Infrastructure 
  LaJuan Counts Director, Demolition Department 
FROM: Mark W. Lockridge, CPA 
  Auditor General 
RE : AMENDED Office of the Auditor General’s Review of Departments 
  Responses to the Audit of Demolition Activities Interim Report on Contract 
  Administration for City-funded Demolitions 
CC : Mayor Mike Duggan 
 David Bell, Director, 
  Buildings, Safety Engineering, and Environmental Department 
 Tyrone Clifton, Director, Detroit Building Authority 
 Boysie Jackson, Chief Procurement Officer, Office of the 
  Chief Financial Officer, Office of Contracting and Procurement 
 David Massaron, Chief Financial Officer, Office of the Chief Financial  
  Officer 
 John Naglick, Chief Deputy CFO/Finance Director, Office of the 
  Chief Financial Officer 
 Donald Rencher, Director, Housing, and Revitalization Department 
 Saskia Thompson, Executive Director, Detroit Land Bank Authority 
 David Whitaker, Director, City Council Legislative Policy Division 

 
The Office of the Auditor General has reviewed the Department responses to our 
Audit of Demolition Activities Interim Report on Contract Administration for City-
funded Demolitions (November 2019).  This memorandum includes our review of the 
responses, and follow-up questions that we respectfully request the Department to 
address.  Attachment A has been amended to include the Department 
Responses Implementation Tracker which was inadvertently omitted from the 
prior published memorandum.  

 
We would like to thank LaJuan Counts, Director of the City’s newly formed 
Demolition Department for her diligent and directed efforts to provide us with the 
responses referenced in this review.  We also want to commend the Administration 
for their efforts and progress to correct conditions, and for the implementation of 
some of our recommendations. 
 
Copies of all of the Office of the Auditor General reports can be found on the City’s 
Website:  https://www.detroitmi.gov/government/auditor-general.
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REVIEW OF RESPONSES AND FOLLOW-UP QUESTIONS 
 
Finding No. 1- Did Not Meet Contract Performance And Timeline Requirements 
The Demolition Department revised the Scope of Services to include a defined 
contractor expectations, revised project timeframes, and a revised Discipline Policy for 
enforcement.  Improvements to the operation of the Compliance Division were 
completed to ensure the oversight of the contractor compliance (See Attachment B).  

OAG Review Comments and Questions 
 The new demolition scope of services does speak to timelines and other 

contractor expectations.  However, they do not speak to the discipline 
policies, as this is a separate document. 

A. Where will the discipline policies and procedures be included as 
enforceable contract services requirements? 

 The Administration acknowledged that “a serious communication deficiency 
existed between the Demolition Department and our stakeholders” and 
implemented changes in February 2020 to address the issue.  It was noted 
stated that “Policy/protocol changes that impact contractors are formally 
issued in writing and reinforced during the Weekly Demo Contractor 
Meetings.” 

B. Explain how contractors are notified “formally in writing?” 
C. What mechanism is in place to make sure contractors are operating 

under the latest and most current policies and protocols in effect? 
D. What is the Demolition Department formal change control mechanism? 

 
Finding No. 2 - Did Not Comply With City Policies And Procedures, And State, 
Local, And Other Requirements Related To City-Funded Residential Demolitions 
And Their Contracts - The Demolition Department has established a network of 
contacts with each of the agencies involved and reviewed the policies and procedures 
to ensure our consistent standards and practices.  Enforcement of health and safety 
protocols continue to be a top priority for the Demolition Department and have 
reinforced that priority by revising the Discipline Policy, improving the process 
procedures for the Compliance Divisions, requiring visual inspections at various stages 
throughout the demolitions (See Attachment B). 

OAG Review Comments and Questions 
 The Department Responses include a draft organization chart and the above 

response reference improvements to the Compliance Division’s “process and 
procedures.”  However, the actual process and procedures were not 
provided. 

E. Please provide the procedural documents for our review, so that we 
can determine if they will work to mitigate the conditions in the finding if 
implemented.  
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Finding No. 3 - Lack Of Documentation To Support Authorization Of Payment - All 
supporting documentation for the authorization of contractor payments is now 
accessible via Salesforce.  Revisions to the contractor invoice submittal process have 
been implemented to ensure the required department review and approvals take place 
prior to the contractor uploading to Oracle.  In addition to invoices and supporting 
documentation being available in Salesforce, this information is also available in the 
OCFO’s Oracle Cloud ERP system (See Attachment B). 
 
The Administration also provided the following additional responses, and the separate 
related policy (See Attachment A): 

A new “Data and Documentation Policy and Protocols” provides clear and 
defined expectations of the required reporting, submitted photos, and related 
entries necessary for the approval of a contractor payment.  The understanding 
is that this information is absolutely necessary for the department to approve a 
contractor payment. 

OAG Review Comments and Questions 
 Our review of the “Request for Payments” in the new “Demolition Only” Scope 

of Services includes the following language (only):   
The Contractor must completely and correctly submit any and all 
request(s) for payment in the form and manner prescribed by the Owner.  
The request for payment must include any and all supporting 
documentation required or requested by the Owner.  Payment for each 
assigned site is based upon (a) the Owner–approved prices and (b) the 
review and approval of all necessary documentation to substantiate 
satisfactory completion of the work for each and every assigned site.   

 There is no mention of the “Data and Documentation Policy and Protocols,” 
and none of the specific documents required for payment are included in the 
scope of services.  Instead it is a standalone policy document. 

F. Where and how are the specific payment requirements communicated 
to the contractor? 

G. Who’s responsible for insuring that all data is entered in Salesforce 
prior to payment? 

H. Does the information feed from Salesforce to Oracle ERP?  Is this a 
manual process or automated interface?  Who is responsible for input 
and data integrity in the Demolition Department?  In the Divisions 
within the Office of the Chief Financial Officer (OCFO)? 

I. Does payment information flow from Oracle ERP to Salesforce?  If yes, 
is this a manual process or automated interface?  Who is responsible 
for input and data integrity in the Demolition Department?  In the 
Divisions within the Office of the Chief Financial Officer (OCFO)?  
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Finding No. 4 - Contract Files Are Not Centralized And Data Related To 
Demolitions Is Inconsistent And Unreliable - Due to the volume of information 
generated and with the number of demolitions performed, it is necessary to have an 
electronic data management system to house all of this information.  The Demolition 
Department has committed to ensuring that all of the demolition activity information is 
entered into Salesforce.  Process changes have been implemented over the last four 
months to ensure that the information is being entered (See Attachment B). 
 
The Administration also provided the following additional response and a stated 
implementation date of 08/28/2020 (See Attachment A): 

The Demolition Department has determined that Salesforce is the best system 
match for the program’s needs, and is committed to the buildout of Salesforce that is 
required to exceed the system needs of the City.  The Demolition Department has 
also accepted the responsibility of ushering other departments into the process of 
entering their required data into Salesforce.  Salesforce also allows for transparency 
by allowing access to all available demolition information to departments, agencies, 
individuals with authorization.  This process will require a significant amount of time 
and funding that was not budgeted due to the City’s recent budget shortfalls.  A task 
that can be addressed despite the budget, is for the Demolition Department to 
receive Salesforce rights access to address the Demolition Department work tickets 
that require attention.    
OAG Review Comments and Questions 
 We continue to have concerns relating to Salesforce, particularly, ownership 

of the database and ultimate responsibility for data integrity issues.  We feel 
the above responses do not adequately address, mitigate, or resolve our 
concerns.  

 According to new Demolition Department’s organization chart, there is staff 
that has previous experience with Salesforce and Oracle ERP.  We agree that 
significant amount of time and funding is required to adequately “build out” 
Salesforce to meet the reporting requirements of the Neighborhood 
Improvement Bond Proposal N.   

J. When will the combined Standard Operating Procedures for all parties 
involved in the data entry and payment process be made available? 

K. How will abatement, dirt, and other costs that are procured on a City-
wide basis be allocated to each property in Salesforce?  

L. Who is responsible for the reconciliation of actual and total costs paid 
to contractors compared to the amounts reported in Salesforce on a 
per property basis?  What is the process and procedures? 

M. What is the Department of Innovation and Technology (DoIT) role in 
insuring the security of vendor payment information in Salesforce? 

 
  

DocuSign Envelope ID: 287A902E-1036-4075-9BC4-1AA20870C4EF



 

Page 6 of 9 

Finding No. 5 - Demolition Cost Were Not Recovered From Property Owners - The 
authority to recover demolition cost from the property owners is the responsibility of the 
Law Department.  The Demolition Department has made process improvements in 
regards to documentation retention to support the Law Department in their efforts to 
recover demolition cost as they deem feasible (See Attachment B). 

OAG Review Comment 
 We acknowledge the Law Department’s recent legal action taken to recover 

the cost of a commercial demolition.  
 
Finding No. 6 - DBA Did Not Fulfill Its Duties As The Program Manager Over City-
Funded Demolitions - To address this shortfall, the Administration consolidated the 
demolition program under a single department with City oversight and management.  
The restructure of the process and policies, increased monitoring of field operations and 
improved compliance efforts were all implemented to ensure the proper management of 
the program and City-funds (See Attachment B). 

OAG Review Comment and Questions 
 We acknowledge the Administration’s acceptance of our recommendation to 

consolidate city-wide demolitions into a single organization and under the 
City’s control.  We welcome the opportunity and look forward to working with 
the newly formed Demolition Department. 

 According to the draft organization chart, the Field Liaisons have been moved 
from the Detroit Building Authority (DBA) to the City’s Demolition Department.  

 Previously, with DBA as Program Managers, some requirements were 
mandated to facilitate Hardest Hit Fund (HHF) demolitions and the 
subsequent release of federal funds.  For example, the cost of sidewalk 
repairs is borne by the demolition contractor.   

N. We would like to see the procedures for the Field Liaisons including 
the number and timing of site visits, supporting documentation, etc. 

O. Will the Demolition Department produce a comprehensive document of 
policies, procedures, and other documents relative to “all things 
demolition?” 

P.  If yes, will the manual be available to all stakeholders and how? 
Q. What requirements remain, and/or what requirements have been 

eliminated because they were unique to federally funded demolitions 
but were incorporated into policies and procedures that governed both 
HHF and City-funded demolitions?   
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QUESTION RELATING TO DEMOLITION CONTRACTS 
AND THE ENFORCEMENT OF EXECUTIVE ORDER 2016-1 

 
The following question relates to the proposed resolution before City Council, 
”Resolution Supporting The Administration’s Commitment To The Goals Of The 
Neighborhood Improvement Plan, To Be Supported In Part By Proposal N The 
Neighborhood Improvement Bonds” (See Attachment C): 
Resolution Line Item #10.2.  states: 

10. RESOLVED, the Neighborhood Improvement Plan will provide employment 
opportunities for Detroiters, including the following: 

2. For all bids awarded under the Neighborhood Improvement Plan, the 
administration has agreed to extend the application of Executive Order 
2016-1, regardless of the size of the rehabilitation or demolition contract. 

 
However, Executive Order 2016-1 (EO2016-1) specifically refers to “publicly funded 
construction projects”: 
 

WHEREAS, it is the policy of this Administration to encourage and maximize the 
utilization of Detroit residents on all City contracts and all projects benefited by 
City subsidies.  An important component of the economic revitalization of Detroit 
is the employment of Detroit residents.  Accordingly, this Executive Order directs 
any entity entering into a publicly-funded construction project to implement 
specific residency targets for its workforce, as follows: 

(1) A "publicly-funded construction project," for purposes of this Executive 
Order, means (a) any construction contract for more than $3,000,000.00 
(Three Million Dollars) made by the City with any person or entity; and (b) 
any construction project for which the City, affiliated public or quasi-public 
entities of the City, or any of their agents or contractors provides funds or 
financial assistance via any of the following methods, where total 
assistance from the City or its affiliated entities is over $3,000,000.00 
(Three Million Dol1ars): 

(1) The sale or transfer of land below its appraised value; 
(2)  Direct monetary support; 
(3) Public contributions originated by the State of Michigan or its 

agencies, the United States government or its agencies, or 
any other non-City government entity, and for which City 
approval is required and obtained; or 

(4) Tax increment financing.  For purposes of calculating the total 
assistance directly provided through tax increment financing, 
tax revenue that would have accrued to all government entities 
shall be counted. 
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OAG Review Comment and Questions 
 Upon review of the revised Demolition Contracts Scope of Services, we did 

not find any specific language that specifically addresses the hiring 
requirements for demolition contractors. 

R. Given that EO2016-1 specifically applies to publicly funded 
construction projects, and the requirement is not included in the scope 
of services, please advise how the Administration plans to enforce the 
commitment in the NIB Resolution stated above for demolition 
contracts. 
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SUMMARY LIST OF REVIEW QUESTIONS 
 

A. How will the discipline policies and procedures be included as enforceable contract 
services requirements? 

B. Explain how contractors are notified “formally in writing?” 
C. What mechanism is in place to make sure contractors are operating under the 

latest and most current policies and protocols in effect? 
D. What is the Demolition Department formal change control mechanism? 
E. Please provide the procedural documents for our review, so that we can determine 

if they will work to mitigate the conditions in the finding if implemented. 
F. Where and how are the specific payment requirements communicated to the 

contractor? 
G. Who’s responsible for insuring that all data is entered in Salesforce prior to 

payment? 
H. Does the information feed from Salesforce to Oracle ERP?  If yes, is this a manual 

process or automated interface?  Who is responsible for input and data integrity in 
the Demolition Department?  In the Divisions within the Office of the Chief 
Financial Officer (OCFO)? 

I. Does payment information flow from Oracle ERP to Salesforce?  If yes, is this a 
manual process or automated interface?  Who is responsible for input and data 
integrity in the Demolition Department?  In the Divisions within the OCFO? 

J. When will the combined Standard Operating Procedures for all parties involved in 
the data entry and payment process be made available? 

K. How will abatement, dirt, and other costs that are procured on a City-wide basis be 
allocated to each property in Salesforce? 

L. Who is responsible for the reconciliation of actual and total costs paid to 
contractors compared to the amounts reported in Salesforce on a per property 
basis?  What is the process and procedures? 

M. What is the Department of Innovation and Technology (DoIT) role in insuring the 
security of vendor payment information in Salesforce? 

N. We would like to see the procedures for the Field Liaisons including the number 
and timing of site visits, supporting documentation, etc. 

O. Will the Demolition Department produce a comprehensive document of policies, 
procedures, and other documents relative to “all things demolition?” 

P.  If yes, will the manual be available to all stakeholders and how? 
Q. What requirements remain, and/or what requirements have been eliminated 

because they were unique to federally funded demolitions but were incorporated 
into policies and procedures that governed both HHF and City-funded demolitions?   

R. Given that EO2016-1 specifically applies to publicly funded construction projects, 
and the requirement is not included in the scope of services, please advise how 
the Administration plans to enforce the commitment in the NIB Resolution stated 
above for demolition contracts 
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FINDING 
# AUDIT FINDING 

RECOMMENDATIONS 
DEPARTMENT 
RESPONSE(S) 

ESTIMATED/ 
PLANNED 

IMPLEMENTATION 
DATE 

CONTACT 
PERSON 

IMPLEMENTATION 
CONTACT 
NUMBER REF. SPECIFIC RECOMMENDATION 

1. Did Not Meet 
Contract 
Performance and 
Timeline 
Requirements 

A Review each of the contract’s 
performance and timeline requirements to 
determine if the criteria is feasible, 
reasonable, attainable, and if it complies 
with all state and local regulations; 

Reviews and assessments were performed 
on the scope of services for:  

 Complete Demolitions
 Demo Only
 Emergency Demolitions.

Based on those actions, these documents 
were revised and updated to address: 

(1) The contractor performance and
timeline expectations and provides
defined contractor milestones;

(2) Revision of the Discipline Policy for
enforcement of the Scope of
Services

Operational changes made based on those 
reviews and assessments: 

(3) Realigned the Demolition
Department staff of the Compliance
Division to ensure the necessary
oversight of contractors;

(4) Created a missing line of
communication between Field
Operations and Compliance.

Currently revising and updating the scope of 
services for: 

 Abatements Only
Policies included 

07/01/2020 

08/28/2020 

LaJuan Counts 
Timothy Palazzolo 

LaJuan Counts 
Timothy Palazzolo 

313.224.1160 
313.224.1849 

313.224.1160 
313.224.1849 

ATTACHMENT A
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B When necessary, document and update 
policy and procedural changes.  
Communicate updated policies and 
procedures to all parties/stakeholders 
involved with the demolition and 
demolition related activities 

Understanding that a serious communication 
deficiency existed between the Demolition 
Department and our stakeholders, resulted in 
almost immediate changes to address the 
lack of communication in general between 
the Demolition Department and all of our 
stakeholders. 

(1) Beginning 2/3/2020, the Demolition
Department began internal weekly
update meetings with all of the
Division Leads (Planning & Strategy,
Field Operation, Compliance &
Media/Data), the Deputy Director
and Director. The purpose of these
meetings is generally to serve as a
way to update the entire department.
These meetings also support how
policy/protocol changes have been
introduced, discussed, updated or
created.

(2) Policy/protocol changes that impact
contractors are formally issued in
writing and reinforced during the
Weekly Demo Contractor Meetings.
The Demo Contractor Meeting is a
meeting that is open to any
contractor currently active in the
program, DLBA staff, BSEED staff,
MSHDA representatives, OCP staff,
DoN’s staff, DEGC staff, CRIO staff,
OIG staff and any other City
department representative with an
interest in Demolition. We have
recently extended invitations to all
City Council Members and/or their
representatives. The purpose of
these meetings is to ensure

02/03/2020 

02/19/2020 

LaJuan Counts 
Timothy Palazzolo 

LaJuan Counts 
Tom Fett 

313.224.1160 
313.224.1849 

313.224.1160 
313.224.1839 

ATTACHMENT A
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consistency of information shared 
with contractors in the program. 

(3) Beginning June 4th, the Demolition
Department began attending the
monthly District Meetings sponsored
by the Department of
Neighborhoods. The intent is to
make the Demolition Department
available to Residents to answer
questions or concerns; to deliver
update information about
potential/actual projects in their
districts; educate the residents of
what they should expect during the
demolition process and who to
contact in the event of any issues or
concerns.

(4) The Demolition Department
committed to each City Council
Member to be available for any of
their hosted District events. To date
Demolition has attended events
sponsored by Council Member Tate
and Council Member McCalister.

(5) Since 1/27/2020, there have been
three occasions when the Demolition
Department has contacted City
Council Members directly to update
them on issues occurring in
Demolition.

(6) In March 2020, the Demolition
Department created a newsletter to
City Council as an additional way to
provide a more frequent means of
update. Typical information provided
is HHF progress, challenges faces,

06/04/2020 

01/25/2020 

01/27/2020 

03/06/2020 

LaJuan Counts 

LaJuan Counts 

LaJuan Counts 

LaJuan Counts 
Brian Farkas 

313.224.1160 

313.224.1160 

313.224.1160 

313.224.1160 
313.224-1862 

ATTACHMENT A
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FINDING 
# AUDIT FINDING 

RECOMMENDATIONS 
DEPARTMENT 
RESPONSE(S) 

ESTIMATED/ 
PLANNED 

IMPLEMENTATION 
DATE 

CONTACT 
PERSON 

IMPLEMENTATION 
CONTACT 
NUMBER REF. SPECIFIC RECOMMENDATION 

contractor metrics and demo 
highlights.    

Presentations and Newsletters included 

C Determine current monitoring capabilities 
and responsible parties 

Environmental Survey – 3rd Party 
Vendor/Demo Dept 
PAV’s – 3rd Party Vendor 
Demo/Wetting Observations – Demo Dept 
Site Protection/Fencing – Demo Dept 
Open Hole Inspection – BSEED 
Backfill Observations* - BSEED 
Winter Grade Inspections – BSEED 
Final Grade Inspections – BSEED 
Contract Compliance/Invoices – Demo Dept 
After reviewing and assessing the work flow 
with BSEED, an agreement was made 
between the two departments that 
inspections requiring Code Compliance 
would be the responsibility of BSEED and 
inspections require Contract Compliance 
would be the responsibility of Demolition 
Department. 
*Backfill Observations are not a Code
requirement and upon completion of the final
HHF backfill, this oversight function will
return to the Demolition Department.

03/01/2020 LaJuan Counts 
Timothy Palazzolo 

313.402.6352 
313.224.1849 

ATTACHMENT A
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FINDING 
# AUDIT FINDING 

RECOMMENDATIONS 
DEPARTMENT 
RESPONSE(S) 

ESTIMATED/ 
PLANNED 

IMPLEMENTATION 
DATE 

CONTACT 
PERSON 

IMPLEMENTATION 
CONTACT 
NUMBER REF. SPECIFIC RECOMMENDATION 

D Ensure that responsible employees and 
other relevant parties are adequately 
trained in the policies, procedures, and 
processes.  The training should include 
documenting the risks of noncompliance 
and provide an understanding of the risks 
that existing controls mitigate. 

The Demolition Department has begun the 
process of providing update training for our 
staff.  

1. Planning & Strategy was the first
division to complete a training to
update the staff on policy &
procedures that would: remain the
same but require consistency across
the staff; change and require
direction on the new process and
format; eliminated and would now
longer we utilized.

2. A training session for Field
Operations is scheduled for August
to: review the changes to the policies
and procedure; review and update
the required documentation and
reporting; updates on expectations
for demo observations for
consistency across the staff

3. Similar training is still required for
Compliance and Data

04/10/2020 

08/03/2020 

08/28/2020 

LaJuan Counts 
Tyler Tinsey 

LaJuan Counts 
Tom Fett 

LaJuan Counts 
Nicole Hardaway-
Johnson 

313.224.1160 
313.224.1840 

313.224.1160 
313.224.1839 

313.224.1160 
313.224.1871 

ATTACHMENT A
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FINDING 
# AUDIT FINDING 

RECOMMENDATIONS 
DEPARTMENT 
RESPONSE(S) 

ESTIMATED/ 
PLANNED 

IMPLEMENTATION 
DATE 

CONTACT 
PERSON 

IMPLEMENTATION 
CONTACT 
NUMBER REF. SPECIFIC RECOMMENDATION 

2 Did Not Comply 
With City Policies 
and Procedures, 
State, Local, and 
Other Requirements 
Related to City-
funded Residential 
Demolitions and 
Their Contracts 

A We recommend that the City and DBA 
conduct a thorough review of the contract 
requirements for City-funded residential 
demolitions 

The Demolition Department agreed with this 
finding and in February and March 2020, 
reviewed and accessed all of the demolition 
scope of services. During this process areas 
of past failures were considered and policies 
or protocols were either created or revised to 
prevent repeats of those past failures. The 
results were new Scope of Services for the 
following:  

1. Complete Demolition
2. Demolition Only
3. Emergency Demolitions

The process continues in the creation of the 
Abatement Only Scope of Services. 

07/01/2020 LaJuan Counts 
Timothy Palazzolo 

313.224.1160 
313.224.1848 

B Management should develop and ensure 
that plans, policies, procedures, rules, and 
standards result in uniform actions among 
interdependent organizations: 

The Demolition Department established 
internally the point of contact for information 
both in and out of the department. Then 
identified all of the departments/agency’s 
necessary to successfully complete 
demolitions. The current task consists of 
developing and maintaining open lines of 
communication and interaction.  

02/24/2020 LaJuan Counts 313.224.1160 

3. Lack of 
Documentation to 
Support 
Authorization of 
Payment 

A Align document requirements for payment 
processing that are stated in the contract 
scope of services, with the actual 
requirements for payment processing as 
directed by the OCFO’s Accounts Payable 
Division 

The Demolition Department will make 
contact with the appropriate OCFO contact to 
review and assess our payment process 
against the OCFO’s requirements to ensure 
that both processes are aligned. 

08/14/2020 LaJuan Counts 
Timothy Palazzolo 

313.224.1160 
313.224.1848 
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RESPONSE(S) 
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IMPLEMENTATION 
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CONTACT 
PERSON 

IMPLEMENTATION 
CONTACT 
NUMBER REF. SPECIFIC RECOMMENDATION 

B Utilize capabilities afforded by the City’s 
new Enterprise Resource Planning (ERP) 
System to meet the needs of the OCFO for 
payments.  According to Plante Moran’s 
“Best Practices for Michigan Local 
Government Business Processes- 
Electronic Invoice Package 

The Demolition Department will make 
contact with the appropriate OCFO contact to 
understand the capabilities of the City’s ERP 
system, and how we can support or improve 
the OCFO’s payment needs. 

08/14/2020 LaJuan Counts 
Timothy Palazzolo 

313.224.1160 
313.224.1848 

C Where applicable, revise the scope of 
services and contract language to clearly 
differentiate between internal department 
needs and documents necessary for 
payment 

A new Data and Documentation Policy and 
Protocols provides clear and defined 
expectations of the required reporting, 
submitted photos, and related entries 
necessary for the approval of a contractor 
payment. The understanding is that this 
information is absolutely necessary for the 
department to approve a contractor payment. 
Policy included  

07/01/2020 LaJuan Counts 
Timothy Palazzolo 

313.224.1160 
313.224-1848 
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4. Contract Files Are 
Not Centralized and 
Data Related to 
Demolitions is 
Inconsistent and 
Unreliable 

A We recommend that the City develop a 
strategic and comprehensive approach to 
electronic file management for the 
administration of demolition contracts 

The Demolition Department has determined 
that Salesforce is the best system match for 
the program’s needs, and is committed to the 
buildout of Salesforce that is required to 
exceed the system needs of the City. The 
Demolition Department has also accepted 
the responsibility of ushering other 
departments into the process of entering 
their required data into Salesforce. 
Salesforce also allows for transparency by 
allowing access to all available demolition 
information to departments, agencies, 
individuals with authorization. This process 
will require a significant amount of time and 
funding that was not budgeted due to the 
City’s recent budget shortfalls. A task that 
can be addressed despite the budget, is for 
the Demolition Department to receive 
Salesforce rights access to address the 
Demolition Department work tickets that 
require attention.    

08/28/2020 LaJuan Counts 
Brian Farkas 

313.402.6352 
313.224-1862 

5. Demolition Costs 
Were Not 
Recovered From 
Property Owners 

A The City follow the administration and 
enforcement rules of the City’s Building 
Code related to the recovery of demolition 
costs.  The City should establish guidelines 
and identify when it is feasible to attempt to 
recover residential demolition costs similar 
to the program in place for commercial 
properties.  This might include targeting 
landlords who own multiple properties that 
have been demolished 

The authority to recover demolition cost rests 
with the Law Department. The Law 
Department makes decisions to recover 
demolition cost pursuant to their internal 
policies. No planned action to be taken. 

07/17/2020 LaJuan Counts 313.402.6352 
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B The City investigate the feasibility of a 
change (increase) to the percentage of 
insurance proceeds to be held in fire 
insurance escrow account to offset more of 
the rising costs of residential demolitions 

The responsibility, authority or controls of this 
fund does not rest with the Demolition 
Department. This finding would require 
participation of several departments of which 
the Demolition Department could participate. 
The Demolition Department will initiate the 
task by gathering the key departments 
together and beginning the conversation.  

09/01/2020 LaJuan Counts 
Timothy Palazzolo 

313.402.6352 
313.224.1849 

C DBA adhere to the DMA and fulfill their 
responsibilities set forth therein and 
recover the cost of demolition 

The Demolition Department has made 
changes to the policies and protocols of 
document retention to assist the Law 
Department with cost recovery if it is 
determined to be feasible. 

07/01/2020 LaJuan Counts 
Timothy Palazzolo 

313.224.1160 

C The City establish a program for the 
oversight of private demolitions 

The Demolition Department believes the 
oversight of private demolitions to be function 
requiring Code Compliance. Code 
Compliance is outside of the authority of the 
Demolition Department. No planned action to 
be taken.   

07/17/2020 LaJuan Counts 313.224.1160 
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6 DBA Did Not Fulfill 
Its Duties As The 
Program Manager 
Over City-funded 
Demolitions 

A We recommend that the administration 
consider bringing the program 
management of demolition under the 
auspices of the City, and under a single 
organization versus the current matrix 
organization structure 

The Administration took action and 
consolidation of the demolition program into 
a single organization under City 
management. The Detroit Demolition 
Department was approved as a department 
by City Council on 06/09/2020. The new 
department was structured in an organization 
that: increase field operation oversight and 
contractor controls; improves contract 
compliance monitoring and enforcement; 
create active and open lines of 
communication both internally and externally; 
presents the department to the public and 
the residents as a resource that serves them; 
all while operating as openly and 
transparently as possible. 

06/09/2020 LaJuan Counts 313.224.1160 
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CITY OF DETROIT 
DEMOLITION   DEPARTMENT 

1301 THIRD AVENUE 
DETROIT, MICHIGAN 48226 

PHONE  313  224.4737 

TO: Irvin Corley, Executive Policy Manager 
Detroit City Council Legislative Policy Division 

FROM: Arthur Jemison, Group Executive 
Planning, Housing & Development 

LaJuan Counts, Director 

Demolition Department 

DATE: July 14, 2020 

RE: Neighborhood Improvement Bond Meeting Questions 

Please find the following responses to questions/issues presented in your July 13, 2020 email: 

1. Has the Administration addressed the AG's audit findings regarding demolition?

The Demolition Department has incorporated the Auditor General’s findings into the policies and
procedures across the department’s operations.

Finding No. 1- Did Not Meet Contract Performance and Timeline Requirements - The Demolition

Department revised the Scope of Services to include a defined contractor expectations, revised project

timeframes and a revised Discipline Policy for enforcement. Improvements to the operation of the
Compliance Division were completed to ensure the oversight of the contractor compliance.

Finding No. 2 - Did Not Comply With City Policies and Procedures, and State, Local, and Other

Requirements Related to City-funded Residential Demolitions and their Contracts - The Demolition 
Department has established a network of contacts with each of the agencies involved and reviewed the 

policies and procedures to ensure our consistent standards and practices. Enforcement of health and safety 

protocols continue to be a top priority for the Demolition Department and have reinforced that priority by 
revising the Discipline Policy, improving the process procedures for the Compliance Divisions, requiring 

visual inspections at various stages throughout the demolitions. 

Finding No. 3 - Lack of Documentation to Support Authorization of Payment - All supporting 

documentation for the authorization of contractor payments is now accessible via Salesforce. Revisions to 
the contractor invoice submittal process have been implemented to ensure the required department review 

and approvals take place prior to the contractor uploading to Oracle. In addition to invoices and 

supporting documentation being available in Salesforce, this information is also available in the OCFO’s 
Oracle Cloud ERP system.   

Finding No. 4 - Contract Files are not centralized and Data Related to Demolitions is Inconsistent and 

Unreliable - Due to the volume of information generated and with the number of demolitions performed, 
it is necessary to have an electronic data management system to house all of this information. The 

Demolition Department has committed to ensuring that all of the demolition activity information is 

entered into Salesforce. Process changes have been implemented over the last four months to ensure that 

the information is being entered.   
Finding No. 5 - Demolition cost were not recovered from Property Owners - The authority to recover 

demolition cost from the property owners is the responsibility of the Law Department. The Demolition 

Department has made process improvements in regards to documentation retention to support the Law 
Department in their efforts to recover demolition cost as they deem feasible. 

Finding No. 6 - DBA did not fullfill its duties as the Program Manager over City-funded demolitions - To 

address this shortfall, the Administration consolidated the demolition program under a single department 
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with City oversight and management.  The restructure of the process and policies, increased monitoring of 

field operations and improved compliance efforts were all implemented to ensure the proper management 

of the program and City-funds.  

2. Is the Administration still committed to promises outlined in the supplemental reso

regarding the demolition bond program?

Yes. In fact, the City has worked on all the items in the list in the pre-Covid-19 budget would have
allowed us to substantially complete all the items on the list. The new post Covid budget means that we

cannot fund performance of a small number of specific items such as: a program to address private trees

that threaten private houses; or a fifth annual cut of grass around the City. We could not continue some of
these because they came from the general fund and could not be funded by bonds or CDBG.

We are prepared to complete a new resolution formalizing the elements of the plan we prepared and other

items when the resolution is ready for passage.

3. Would the newly created Demolition Department run the demolition program supported by

bonds, if approved by Council and the voters?

Yes. The new Demolition Department would require additional staff to support the bond program but the
policies, procedures and oversight would be the same.

4. If so, if the bonds are approved by Council and the voters, would the Administration come

back to Council with a budget amendment to beef up the Demolition Department to appropriately

run the demolition program augmented by the bonds?

Yes. The current Demolition Department is staffed/budgeted to manage the execution of approximately

300 Emergency Demolitions only. Operations to manage the oversight of approximately 1,600 additional
demolitions per year, would require a significant increase to staff and demolition supportive services and

a budget amendment would be required.

5. Will the Detroit Land Bank Authority (DLBA) still mainly use Salesforce software to run

the demolition program?

The Demolition Department will assume the responsibility of managing the demolition information
entered and maintained into Salesforce. Demolition will continue with build out plans for Salesforce with

the intent of providing the most centralized data management system possible for this program.

6. Promises made to bond investors that the bonds will be properly monitored to avoid

jeopardizing tax exempt status.

The OCFO administers all outstanding bond issues to ensure that all compliance with the terms of the

bonds are met.  The spending of tax exempt bond proceeds are closely monitored to make sure that the tax
exempt status of the bonds is not jeopardized.

Last fall, the OCFO provided LPD with a memorandum dated October 15, 2019, regarding the Plan to

Monitor Use of Demolition Bond Proceeds for Compliance with Federal Tax Laws. Since then, the

Demolition Department has been created within the City. While the City still plans to track the required
information in the Salesforce database as specified in the memorandum, the plan will no longer rely on

HRD and DBA to enter the expenditure date for each demolition into the database. Rather, this

responsibility will fall to the Demolition Department.
Standard Operating Procedures to monitor the post issuance-compliance requirements related to the blight

remediation bonds will be developed and implemented by the OCFO.
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New Issues 

1. How receptive is current bond market and investors for these bonds? Is there an appetite for

these bonds?

With respect to current market conditions for bond issuance, the primary market has continued to rebound 

following the COVID-19 related market disruption in March 2020.  The municipal market has now seen 

ten consecutive weeks of normalization and improvement, where it continues to evolve into one of the 
healthiest post-COVID-19 positions; having successfully priced elevated supply levels that were above 

initial estimates over the past several weeks. Investors continue to digest a variety of transactions across 

size, complexity and credit quality, further affirming the market’s normalization and consistency. Of 
importance for the City’s UTGO Bonds, high yield/lower rated bonds saw continued strong performance 

and demand in June with investors seeking lower-rated transactions to pick up additional yield.   

Favorable supply/demand dynamics that ushered in June are setting the table for a summer that is shaping 

up to experience above average supply from transactions that were side-lined during the height of 
COVID-19 volatility; including the return of taxable advance refundings on low absolute rates.  

2. Is the composition of the bonds still 75% tax-exempt and 25% taxable? Please send updated

bond scenario per your bond advisor/OCFO.

For modeling, we are assuming a 64% tax-exempt/ 36% taxable composition for the bonds.  The debt

capacity analysis prepared by PRAG, the City's financial advisor, assumes $175 million of issuance in
2021 and $50 million of issuance in 2023 (attached).  The total of $225 million that was modeled is less

than the $250 million in the resolution to provide room to issue additional bonds if market conditions at

the time of issuance permit.  The City is able to issue the $225 million in blight bonds in fiscal years 2021

to 2023 and remain within the City’s existing 9 mills while also preserving debt capacity for future capital
projects.

3. What's the likely interest rates associated with tax-exempt and taxable unlimited tax

general obligation bonds?

The interest rates on the bonds would of course depend on market conditions at the time the bonds are

priced and issued.  The debt capacity analysis prepared by PRAG assumed that the bonds would have
varying interest rates based on the maturity of the bonds.  We anticipate issuing 30-year serial bonds, so

the interest rates on the earlier maturities would be lower than the later maturities.  Based on the City's

bond rating, we would expect the bonds to price at a spread above the rates for investment grade

securities. Given that interest rates on the bonds will not be locked in until the City issues the bonds, the
debt capacity analysis includes projected interest rates with cushion above existing market rates to

account for market volatility between now and when the bonds are expected to price.  The City's financial

advisor conservatively projects that the tax-exempt bonds to be issued in 2021 would have an interest rate
of 3.64%-5.33%, based on the individual maturities.  The taxable bonds to be issued in 2021 are projected

to have an interest rate of 4.62%-6.18% based on the individual maturities.  The tax-exempt bonds to be

issued in 2023 are projected to have an interest rate of 4.04%-5.73% based on the individual maturities.

The taxable bonds to be issued in 2023 are projected to have an interest rate of 5.02%-6.58% based on the
individual maturities.

4. What's the rating agencies now saying about the possibility of these bonds?

The rating agencies would provide a rating on the UTGO bonds at the time of issuance, but do not
determine the possibility for the bonds.  The market ultimately determines the demand for bonds and

pricing at the time they are offered in the market.  The projected bond pricing and debt service figures and

related debt capacity analysis is based on conservative interest rates based on the City's current bond
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rating which is three steps below investment grade by both Moody's and S&P.  As part of the process of 

rating bonds, the rating agencies consider a variety of factors including the City’s overall debt load and 
“debt capacity.”  OCFO recognizes this and has prioritized working with the City’s financial advisor to 

structure the blight bonds within the City’s 9 mills and to amortize the bonds in years where the City’s 

existing debt is maturing to achieve an overall level to declining annual debt repayment structure.     

cc: 

David Massaron - OCFO 

Katherine Hammer - OCFO 

Brad Dick - GSD 

Avery Peoples– Legislative Liaisons 
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July 20th, 2020 

Resolution Supporting the Administration’s Commitment to the goals of the Neighborhood 

Improvement Plan, to be Supported in Part by Proposal N, the Neighborhood 

Improvement Bonds 

WHEREAS, the Mayor has requested the City Council to approve a ballot initiative by which the 

City shall borrow an amount not to exceed $250,000,000 and issue Unlimited Tax General 

Obligation Bonds of the City for the purpose of Neighborhood Improvement through the 

preservation and rehabilitation of as many vacant houses as possible, the demolition of 

abandoned houses that cannot be saved, and improvement from related blight remediation 

activities (the “Neighborhood Improvement Plan”; and  

WHEREAS, the City of Detroit is experiencing historically high unemployment rates and 

economic hardship on Detroit businesses; and 

WHEREAS, the $250 million Neighborhood Improvement Bonds provide a much needed 

opportunity for stimulus for Detroit businesses and employment opportunity for Detroit residents 

under the commitments specified in this resolution; and  

WHEREAS, in consideration of the City Council’s approval of the proposed Neighborhood 

Improvement Bond Resolution the Administration agrees to undertake the items within the 

resolve of this resolution and City Council agrees that its ongoing oversight of the 

implementation of the Neighborhood Improvement Plan will assure that its implementation will 

follow the seven goals specified herein; BE IT THEREFORE  

1. RESOLVED, the City of Detroit will implement the Neighborhood Improvement Plan

operated to accomplish seven primary goals as proposed by the Mayor and agreed to by City

Council:

1. Save every house possible from demolition by prioritizing the rehab of vacant homes.

2. Give preference to Detroit companies in all rehabilitation and demolition related

contracts with a goal of 50%+ work performed by Detroit contractors.

3. Give preference to companies who commit to train and employee Detroiters with a goal

of getting these companies to employ at least 51% Detroit residents

4. Partner with Detroit Community Development Organizations (CDO’s) and other

qualified groups to rehab homes and redevelop property in the neighborhoods

5. Give preference to Detroit residents to acquire and reuse the properties in their

neighborhoods

6. Combine the Neighborhood Improvement Bonds with other funding sources for broader

neighborhood redevelopment

7. Bring Accountability for the Demolition back under the oversight of City Government.
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8. Keep the property tax rate at current levels while supporting a $250 million reinvestment

in the neighborhoods

2. RESOLVED, Subject to state law and City ordinance, the administration will operate the

securing of vacant houses for rehabilitation and for demolition of abandoned houses through a

Detroit Vacant House Management Department. The changes will be proposed in an Executive

Organization Plan amendment submitted to City Council before the end of the Council Session

in November 2020 and will modify the existing Detroit Demolition Department to become the

Detroit Vacant House Management Department.  The Detroit Vacant House Management

Department will be responsible for securing or demolishing vacant houses, but will not be

engaged in the sale or ultimate redevelopment of those houses.

3. RESOLVED, the City will create a Neighborhood Improvement Plan Advisory Board made

up of three members appointed by the Mayor, three members appointed by City Council, and one

jointly appointed member. The Board will review and monitor the goals of the final resolution,

review the Quarterly Reports from the Vacant House Management Department and provide

recommendations to the Administration and City Council.

4. RESOLVED, by the end of Council Session in November, 2020, the Vacant House

Management Department and DLBA will submit a plan to City Council to provide for the

following:

1. A process of identifying all public owned vacant properties that have potential to be

rehabbed and occupied if they are promptly secured

2. A plan for securing all publicly owned salvageable vacant houses from further

deterioration, including a plan to clean out debris, to install exterior security materials

sufficient to strongly deter entrance from trespassers or vandals, and to protect the

interiors from ongoing water damage from leaking roofs or other sources.

5. RESOLVED the Office of Contracting and Procurement agrees to submit non-emergency

residential demolition contracts in packages not to exceed 2,000 properties bi-annually.

6. RESOLVED Through the use of the equalization ordinances and aggressive work by Civil

Rights, Inclusion & Opportunity Department to qualify contractors for the exterior security of

houses or for demolition, over 50% of the contracts will be won by a contractor with one of the

following certifications: Detroit Based Businesses, Detroit Headquartered Businesses, Detroit

Small Businesses, Detroit Resident Businesses, Detroit Based Micro Businesses, Minority-

Owned Business Enterprises, Women-Owned Business Enterprises, Mentor Ventures, and Joint

Ventures. Special packages may be brought to City Council outside of the biannual process to

address emergency, public safety or economic development needs. For bond offerings from this

authorization, the City will endeavor to contract with minority owned and operated professional

services providers, including but not limited to legal services, bond underwriting and financial

advisory services. If there is insufficient capacity, the Office of Procurement and the Civil
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Rights, Inclusion & Opportunity Department will report to the City Council on actions they will 

take to attract and certify additional demolition businesses in the future.  

7. RESOLVED, within each procurement for house security services or demolitions, the Office

of Contracting and Procurement will set aside contracts for certified Detroit Small Businesses

and Detroit Based Micro Businesses. The Office of Procurement intends to set aside 30% of the

contracts for certified Detroit Small Businesses and Detroit Based Micro Businesses in the

procurement to be awarded in January 2020 and will report to the Administration and City

Council following the completion of the procurement. If there is insufficient capacity to meet the

30% set aside in the January 2020 procurement, the Office of Contracting and Procurement and

the Civil Rights, Inclusion & Opportunity Department will report to City Council on actions they

will take to attract and certify additional Detroit Small Businesses and Detroit Based Micro

Businesses in house security or demolition in the future.

8. RESOLVED, Prior to the submission of a house security or demolition bid package, the Office

of Contracting and Procurement agrees to submit a bi-annual employment report for all house

security or demolition contractors that are not certified as a Detroit Resident Business including

the number of employees and the number of Detroit-resident employees at the time of bidding.

9. RESOLVED, by December 31, representatives from the OCFO and CRIO will work with the

Budget, Finance and Audit Standing Committee to review the existing ordinance, develop

outcome metrics and recommend changes to the ordinance to better meet the objectives of the

Administration and City Council.

10. RESOLVED, the Neighborhood Improvement Plan will provide employment opportunities

for Detroiters, including the following:

1. For employees hired directly by the Vacant House Management Department, every

effort will be made to hire Detroiters with the expectation of a success rate

comparable to the General Service Department’s performance in hiring Detroiters in

the recent citywide board-up effort.

2. For all bids awarded under the Neighborhood Improvement Plan, the administration

has agreed to extend the application of Executive Order 2016-1, regardless of the size

of the rehabilitation or demolition contract.

3. Detroit Employment Solutions Corporation agrees to schedule a meeting with house

securing and demolition contractors that have been pre-qualified to determine the

hiring and training needs of each contractor to inform a gap analysis for

implementation of the Blight Elimination Strategy within one (1) month of the

approval of this agreement.

11. RESOLVED, within one (1) month of approval of this agreement, the Detroit Employment

Solutions Corporation agrees to implement a Neighborhood Improvement Employment Outreach

marketing plan that may include, but not limited to the following: outdoor signage; digital and

social media outreach across Detroit at Work and all city channels; outreach to our community
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partners including City Council, Faith-based, community partners, Detroit Public Community 

School District, Department of Neighborhoods; Detroit at Work website banners and landing 

page highlighting details and how to sign up and find our more information (detroitatwork.com 

averages 50,000 visits a month); Detroit at Work newsletter with over 120,000 Detroiters 

subscribing; press conference to announce efforts and garner media partners stories, including 

ethnic media; and translation of marketing materials.  

12. RESOLVED, the Office of Contracting and Procurement, Detroit Employment Solutions

Corporation, the Vacant House Management Department, and the Civil Rights, Inclusion &

Opportunity Department agree to host employment fairs for contractors that do not qualify for

the Detroit Resident Business certification. The Office of Contracting and Procurement will

encourage those house security and demolition businesses that do not qualify for this

certification to attend.

13. RESOLVED, in consultation with the City Council, City and Detroit Land Bank Authority

(DLBA) will work together to accomplish the following:

1. Evaluate and recommend new discount programs for Detroit residents

2. Evaluate and recommend methods to make it easier for Detroiters to acquire vacant land

and housing (such as the Building Blocks Program) and

3. Make recommendations on the future of all vacant lots currently in the DLBA’s

inventory as well as future vacant lots resulting from the blight bond initiative.

4. Continue to implement the Building Blocks program across the City as structures and

land are made available for sale.

5. Implement the Vacant Land Policies Approved by the DLBA Board in March of 2020.

6. Implement Rehab Academy

14. RESOLVED, in partnership with the DLBA, the City will pursue a goal of converting the

secured houses into rehabilitation as quickly as possible, with a goal of increasing the number of

rehabs to 2,500 per year.  This will vary based on housing market conditions, but the City will

use multiple strategies to achieve this goal including sales, affordable housing subsidies (with a

50% AMI target), encouraging bank lending for home repair, rehabilitation subsidies,

coordinated demolition strategies, expanding programs such as Rehabbed and Ready, planning

support, and other initiatives.

15. RESOLVED, the City and DLBA agree to maximize the use of Community Development

Organizations such as Detroit 21 and other non-profits, including churches, to develop

community partnerships to speed up the renovation of the secured vacant houses.

16. RESOLVED, the City will have a rehab and marketing strategy that is aimed at assisting

lower income residents (targeting households below 50% AMI) and seniors in purchasing

rehabbed or partially rehabbed houses.
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17. RESOLVED, the City will use sustainable renovation standards to provide future property

owners with low utility costs, to include but not limited to, high efficiency systems (such as

furnace, water heater) and updated windows.

18. RESOLVED, the Vacant House Management Department will submit quarterly reports

detailing the following: number of homes secured, number of houses demolished, proof of field

liaisons’ visits to each property, proof that all securing and demolition work was monitored -

including the backfill activity, any ongoing investigations or litigation, and any violations

issued.

19. RESOLVED, the Vacant House Management Department will conduct a deconstruction pilot

which preserves reusable materials that are then made available for purchase by residents

engaged in rehabilitation or construction of their homes, to determine the feasibility of

incorporating deconstruction into the demolition program on a larger scale.

20. RESOLVED, Planning and Development Department will complete neighborhood plans

driven by the community, including those neighborhoods most impacted by abandoned structures

and vacant land, and update the master plan for the City over the next five years with community

input.

21. RESOLVED, in the areas most affected by demolition of vacant and abandoned structures,

the City will be investigating four primary areas for neighborhood planning: the history of the

neighborhood; tactical historic preservation opportunities; housing rehabilitation opportunities

for vacant properties; interim and medium-term open space strategies. These pillars will help the

city and neighbors plan for redevelopment while also creating amenities, prevent illegal dumping

and making the neighborhood more attractive. The City will continue to use at least six large

community meetings as part of its community engagement in the manner it has conducted its

prior neighborhood plans.

22. RESOLVED, through community meetings, the Planning and Development Department will

develop side-lot, landscape and interim use strategies for areas that will remain vacant for the

medium term. The City and DLBA will create land use policies that promote and protect public

space and explore shared land ownership models such as land trusts.

23. The Neighborhood Improvement Plan will include efforts to address non-structural blight,

including alley clean-ups, vacant lot cutting, and dead tree removal, and efforts to discourage

illegal dumping.

24. RESOLVED, the City will continue to partner with nonprofits and philanthropies to provide

information about pathways out of foreclosure through Make it Home, Homeowner Property Tax

Exemption Program, Pay as You Stay, and Right of First Refusal. These efforts will be extended

in an unprecedented door-to-door community outreach campaign through a new established

Detroit Community Health Corps.
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25. RESOLVED,  the City’s Mayor's office and applicable department and affiliates will conduct

a Community Outreach Plan exceeding the requirements of the proposed Community

Engagement Ordinance, the Plan will include but not be limited to:

a. 7 Charter mandated meetings by the Mayor (Aug-Sep)

b. 4 Virtual info sessions

c. 7 Council District meetings (Councilmember hosted)

d. 1 Mayor Public Address via TV (pre-Election day)

26. RESOLVED, the City OCP will consider a procurement for Project Manager / Contract

Manager to provide support such as certified soil, insurance, equipment leasing, etc. for certified

Detroit-Based, Detroit headquartered and small businesses.

27. RESOLVED,  HRD agrees to use future CARES Act CDBG, HOME, future non-CARES

Act CDBG or other eligible funds to support the Detroit Housing Compact / Building the Engine

Community Development home rehabilitation pilot program. HRD, the Detroit 21 and the

Housing Compact members will work together through August 2020 to complete due diligence

on the program to help redevelop vacant DLBA structures to be included in the City's HUD

Annual Action Plan.
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